Print Date: 11/21/2016

JJo7919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Contract:CNQO11 Estimate Number: 0003 Estimate Type: Final

Contractor: Eubank Asphalt Paving & Sealing
Contractor's BOX 190
Address: CHARLOTTE, TN 37036

Contract Location: The resurfacing on S.R. 46 from Hickman Co line to 1-40

Counties: DICKSON

Project(s): 22004-3250-94, 22004-8250-14

Total to Date

Previous to Date

Total Earnings: $763,609.00 $763,609.00

Stockpiled Materials: $0.00 $0.00

Amount Due: $763,609.00 $763,609.00

Test Report Payment Adjustments: $0.00 $0.00
Material Discrepancy Adjustments: $0.00 $0.00
Payment Due: $763,609.00 $763,609.00

RR004

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$0.00
$0.00
$0.00

$0.00
$0.00
0.00

Pay Period: 7/28/2016

Current Contract:
Original Contract:

to 11/04/2016

Time
55.0 Days
19.0 Days
19.0 Days

34.55 ¢,

105.92 9%
- %
Dates
02/12/2016
03/02/2016
03/17/2016
04/29/2016
04/29/2016
06/22/2016
05/17/2016
05/17/2016

Amounts

$748,272.20
$748,272.20
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Print Date:
JJ07919

11/21/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |
22004-3250-94 295 STP/HSIP-46(28) 0.00 From the Hickman Co. line (L.M. 0.00 to Ramp to [-40 Eastbou
22004-8250-14 97.05 STP/HSIP-46(28) 0.00 The resurfacing on S.R. 46 from the Hickman County line (L.M
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
22004-3250-94 0100 9014 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-8250-14 0100 9015 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3250-94 0100 9009 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-8250-14 0100 9010 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9010 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2,026.720 Adj Total: 2,026.72

RR004
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11/21/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
22004-3250-94 0100 9011 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-8250-14 0100 9012 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9012 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -35,717.990 Adj Total: -35,717.99
22004-8250-14 0100 0010 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 953.000 Unit Price: $14.00
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 171.120 Total: $2,395.68
22004-8250-14 0100 0020 307-01.08 TON ASPHALT CONCRETE MIX Bid: 500.000 Unit Price: $74.00
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 492.930 Total: $36,476.82
22004-8250-14 0100 9006 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-8250-14 0100 9007 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9007 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 282.540 Adj Total: 282.54

RR004

Page 3




Print Date: 11/21/2016
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
22004-8250-14 0100 9008 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-8250-14 0100 0030 403-01 TON BITUMINOUS MATERIAL FOR Bid: 47.000 Unit Price: $390.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 9.010 Total: $3,513.90
22004-8250-14 0100 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-8250-14 0100 9005 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-8250-14 0100 0040 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 7,064.000 Unit Price: $67.30
This Est: 0.000 This Est: $0.00
Total: 8,197.540 Total: $551,694.44
22004-8250-14 0100 9000 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-8250-14 0100 9013 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
22004-8250-14 0100 9001 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-8250-14 0100 9002 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9002 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 5,013.090 Adj Total: 5,013.09
22004-8250-14 0100 9003 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-3250-94 0100 0020 411-12.03 L.M. SCORING FOR RUMBLE STRIPE Bid: 4.800 Unit Price: $400.00
(NON-CONTINUOUS) (8IN WIDTH,  This Est: 0.000 This Est: $0.00
Total: 4.700 Total: $1,880.00
22004-8250-14 0100 0050 415-01.01 TON COLD PLANING BITUMINOUS Bid: 6,998.000 Unit Price: $10.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 7,422,100 Total: $74,221.00
22004-8250-14 0100 0060 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $4,500.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,500.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
22004-8250-14 0100 0070 712-04.01 EACH FLEXIBLE DRUMS Bid: 50.000 Unit Price: $5.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 50.000 Total: $250.00
22004-8250-14 0100 0080 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 4.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $20.00
22004-8250-14 0100 0090 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 794.000 Unit Price: $4.00
This Est: 0.000 This Est: $0.00
Total: 706.000 Total: $2,824.00
22004-8250-14 0100 0100 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $100.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $200.00
22004-3250-94 0100 0030 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 485.000 Unit Price: $35.00
Color) This Est: 0.000 This Est: $0.00
Total: 457.000 Total: $15,995.00
22004-3250-94 0100 0040  716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 90.000 Unit Price: $35.00
Color) This Est: 0.000 This Est: $0.00
Total: 47.000 Total: $1,645.00
22004-8250-14 0100 0110 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 15.000 Unit Price: $30.00
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 12.000 Total: $360.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
22004-8250-14 0100 0120 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 12.000 Unit Price: $20.00
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-8250-14 0100 0130 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 14.000 Unit Price: $200.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 22.000 Total: $4,400.00
22004-8250-14 0100 0140 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 18.000 Unit Price: $800.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 18.039 Total: $14,431.20
22004-8250-14 0100 0150 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 10.400 Unit Price: $5,280.00
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 9.165 Total: $48,391.20
22004-8250-14 0100 0160 716-13.02 L.M. SPRAY THERMO PVMT MRKNG Bid: 6.000 Unit Price: $3,200.00
(60 mil) (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 5.877 Total: $18,806.40
22004-8250-14 0100 0170 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $10,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $10,000.00
22004-8250-14 0100 0180 730-03.21 EACH INSTALL PULL BOX (TYPE B) Bid: 1.000 Unit Price: $400.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
22004-8250-14 0100 0190 730-12.02 L.F. CONDUIT 2" DIAMETER (PVC) Bid: 12.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-8250-14 0100 0200 730-14.02 L.F. SAW SLOT Bid: 300.000 Unit Price: $3.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
22004-8250-14 0100 0210 730-14.03 L.F. LOOP WIRE Bid: 1,200.000 Unit Price: $0.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
V47 - TSMR  *END OF REPORT*

RR004
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